
MAG STREET COMMITTEE 

CITY OF GLENDALE 

REQUEST TO DEFER 

GLN SS889 01C 

GLENDALE DOWNTOWN ALLEY  

PEDESTRIAN IMPROVEMENTS 
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REQUEST TO DEFER PROJECT TO FY 2014 

 FIRST MAG TIP DEFERRAL  
 MAY 2012 – DESIGN PROCESS DELAY 
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 SECOND MAG TIP DEFERRAL (REQUEST) 
 APRIL 2013 – DESIGN PROCESS DELAY 

 REASON FOR DELAY 
 CULTURAL RESOURCES 

  Required by STATE HISTORIC PRESERVATION   
OFFICE (SHPO)  
 Environmental Clearance – dependent on  

Cultural concurrence from SHPO 
 



30% PROJECT TIMELIME 
 START OF DESIGN – October 2010 
 
 PROJECT ASSESSMENT (PA) & 30% PLANS SUBMITTED – 

February 2011 
 
 PA & 30% PLANS APPROVED – July 2011 
 
 ENVIRONMENTAL CLEARANCE (PENDING) 

 Hazmat & Biological Evaluations approved - June 2011 
 Cultural concurrence received –  November 2012 
 Concrete Asbestos Test required – February 2013 
 Concrete Asbestos Test completed & submitted - 
 March 2013 
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CULTURAL RESOURCES TIMELINE 

  AUGUST 2011 –SHPO likely to agree with “No Adverse Effect” 

  

  October 2011 - Class I Cultural Report Submitted to ADOT  

 January 2012 –approved by ADOT 

 February 2012 – sent to SHPO for consultation 

 

 February 2012 – SHPO disagrees with FHWA “No Adverse 
Effect” 

 

  March 2012 – SHPO and ADOT require additional Historic 
Building Inventory Survey  
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CULTURAL RESOURSES TIMELINE 
(CONTINUED) 

  April / May 2012 – Scope Developed for Historic Limits 

 

 June 2012 – Historic Survey Started 

 

  August 2012 – Historic Inventory Report Submitted 

 

  October 2012 – Revised Historic Inventory Report Submitted 

 

  November 26, 2012 – SHPO concurs with finding of “no 
historic properties affected” 
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Environmental Clearance Timeline 

 December 2011 - Draft Categorical Exclusion (CE) submitted to 
ADOT EPG 

 December 2012 – returned with comments from ADOT w/ 
new requirement to test for lead based paint and asbestos 

 

 March 2013 – Revised CE submitted to ADOT 

 

 April 2013 – Approval of CE pending 
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DESIGN DOCUMENTS TIMELINE 

  June 2011 - 30% PLANS APPROVED 

  

 September 2011 - 60% PLANS STARTED 

 

  June 2011 to February 2013 -  Design on hold waiting for CE 
approval 

 

  Late February 2013 – CE not required for 60% PLAN submittal 

 

  Late March 2013 – 60% PLANS submitted  
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PROPOSED PROECT SCHEDULE 
 

 March 2013 - 60% Plan Submittal 

 April 2013  

 Materials Clearance received 

 CE / Environmental Clearance received 

 ADOT review 
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 MAY 2013 – 95% Plan Submittal 
 Utility Coordination & Clearance 
 ADOT  review 

  JUNE 2013 – 100% Plan Submittal 
 
  JULY 2013 – Final Approvals & Clearance 



PROJECT SCHEDULE 

Updated Schedule 
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WHY A DEFERRAL IS NEEDED  

 60% Plans – Submitted March 2013; 30 day ADOT review and 
comment resolution 

 

 95% Plans  - Review and resolution; 30 days 

 

 100% Plans – final plan review and preparation of bid 
documents by ADOT;  30 days 

 

 MAG Deadline - very unlikely all this could be done by the end 
of June 2013  ( MAG deadline for obligation of federal funds 
for construction) 
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PROJECT BUDGET 

  60% DESIGN ESTIMATE - $803,480 
 

  FUNDING SOURCES (FUND Type – CMAQ): 
 Federal – $315,721 
 GO Program - $337,759 
 City Drainage Account - $150,000 
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QUESTIONS 


